



Building and Enabling Environment for Sustainable Development Project (BESD)

Progress Report for January-June Year 2020

June 2020

I. PROJECT INFORMATION:

Full Title:	Building an Enabling Environment for Sustainable Development (BESD) in Cambodia		
Start Date:	1/7/2019	Completion Date:	31/12/2020
Total Project Budget for 2020:	US\$ 55,633.85	Annual Project Budget:	US\$ 55,633.85
Report Period: From	1/1/2020	To	30/6/2020
Date Submitted	15/7/2020		
Implementing Partner(s):	The National Council for Sustainable Development (NCSD)		
Responsible Parties:	<p>Government Agencies:</p> <ul style="list-style-type: none"> • The National Committee for Democratic Development Secretariat (NCDD-S) • The General Department of Energy, Ministry of Mines and Energy (MME) • The General Directorate of Local Community (GDLC), Ministry of Environment (MoE) • The General Directorate of Environmental Protection (GDEP), MOE <p>NGOs & Academia:</p> <ul style="list-style-type: none"> • Archaeology & Development Foundation (ADF) • Energy Lab • Solar Energy Association of Cambodia (SEAC) • Royal University of Phnom Penh (RUPP) <p>Private Sector</p> <ul style="list-style-type: none"> • Circular Economy Challenge runner(s) and incubators are being selected. 		
Project Description:	<p>The overall project objective is to strategically position Cambodia's path towards achieving the Sustainable Development Goals related to <i>1) natural resources management (NRM); 2) circular economy; and 3) clean, affordable and sustainable energy</i>. The project designs and tests <i>innovative</i> environmentally sustainable models in the targeted areas through public and private partnerships and further identifies venues for scaling-up workable models. The project will attain the following three outputs:</p> <ul style="list-style-type: none"> • Output 1: CBNRM institutions strengthened and financial resources mobilised for sustainable NRM • Output 2: Waste reduced, recycled and reused through application of circular economy models • Output 3: Improved access to clean, affordable, and sustainable energy for the rural poor 		
Project Output	<p>Output 2, Activity 2.1 Circular Economy -KEP Municipality Waste Management</p> <ul style="list-style-type: none"> • The Circular Economy options mainstreamed in the two three-year rolling plans from 2020-2021 • Implementation of the sub-decree 113 and 168 strengthened through issuing support Deka at municipality/khan/District levels in Kep municipality • Private-Public Partnership on municipal waste transfer depots and landfills developed 		

	<ul style="list-style-type: none"> 3 Rs (Reused, Reduce, Recycle) model institutionalized in Kep municipality.
Target Areas:	There are primarily three provinces targeted for this project. Those include Siem Reap (for PES), Kep (for circular economy), Preah Sihanouk (for PES). However, for circular economy and solar energy challenge funds will cover nationwide to leverage its impact funds in these sectors and promote innovation incubation.
Target Group:	Civil society organizations, the private sector, academic institutions, local communities, indigenous peoples and women, with particular attention to the rights of socially marginalized groups.

Detailed progress of the project by activity from Jan-Jun 2020 is described in section II below:

II. Overall Progress

Program Performance

No	Activities	Progress
Output 2	Waste reduced recycled and reused through application of circular Economy	
Activity 2.1	Circular Economy Policy Model-Municipality Waste Management	
Sub-Activity 2.1.1	Lead in mainstreaming of Circular Economy (CE) options in municipality rolling plans for 2020 and 2021 (March-14 May) (e.g. development of 3 Rs for planning process, and circular economy capacity building)	<p>បានអនុវត្ត</p> <ul style="list-style-type: none"> ការបញ្ចូលគំរូសេដ្ឋកិច្ចវិលជុំ និងការគ្រប់គ្រងសំរាម សំណល់រឹងទីប្រជុំជនក្នុងផែនការអភិវឌ្ឍន៍ ០៥ឆ្នាំ និងកម្មវិធីវិនិយោគ ០៣ឆ្នាំ រំកិលរបស់ក្រុងកែប សម្រាប់ឆ្នាំ២០២០ កាលពីត្រីមាសទី១
Sub-Activity 2.1.2	Develop or strengthen any by-law regulations (e.g. Dekas) under sub-decree 113 on Municipal Solid Waste and Garbage and 168 on the management of plastic bags	<ul style="list-style-type: none"> បានចុះប្រមូលទិន្នន័យ និងសិក្សាជម្រើសនានាការកំណត់ទីតាំងចាក់សំរាមនៅក្នុងកែប ក្នុងត្រីមាសទី១ និង បានរៀបចំពិភាក្សាអំពីលិខិតបទដ្ឋានសម្រាប់អនុវត្តអនុក្រឹត្យលេខ១១៣ ស្តីពីការគ្រប់គ្រងសំរាម សំណល់រឹងទីប្រជុំជន ក្នុងត្រីមាសទី១ នៅក្នុងកែប បានរៀបចំសេចក្តីព្រាងដីការការគ្រប់គ្រងសំណល់រឹងទីប្រជុំជន ក្នុងក្រុងកែប ខេត្តកែប ក្នុងត្រីមាសទី១

No	Activities	Progress
Sub-Activity 2.1.3	Develop a waste separation depot or temporary waste transfer station	<ul style="list-style-type: none"> ▪ លេខាធិការដ្ឋាន គ.ជ.អ.ប. និង UNDP បានរៀបចំលក្ខខណ្ឌការងារ និងជ្រើសរើសទីប្រកួររយៈពេលខ្លី ដើម្បីរៀបចំការសិក្សាគ្រប់គ្រងសំរាម សំណល់រឹងទីប្រជុំជន និងរៀបចំគំរូសេដ្ឋកិច្ចវិលជុំនៅក្រុងកែប ▪ បានសម្របសម្រួល និងគាំទ្រការចុះប្រមូលទិន្នន័យ និងការសិក្សាគ្រប់គ្រងសំរាមសំណល់រឹងទីប្រជុំជន និងរៀបចំគំរូសេដ្ឋកិច្ចវិលជុំនៅក្រុងកែប ក្នុងខេត្តកែប ▪ សម្របសម្រួល និងផ្តល់ទិន្នន័យ CDB ដល់ទីប្រកួររយៈពេលខ្លីដើម្បីជាមូលដ្ឋានក្នុងការវិភាគ និងការរៀបចំគំរូសេដ្ឋកិច្ចវិលជុំនៅក្រុងកែប
Sub-Activity 2.1.4	Strengthen an association of hotels and restaurants, private sector, communities for adopting 3Rs in their business operations.	<ul style="list-style-type: none"> ▪ សកម្មភាពនេះ នឹងបន្តអនុវត្តក្នុងត្រីមាសទី៣ និងត្រីមាសទី៤ ឆ្នាំ២០២០
Sub-Activity 2.1.5	Explore Public-Private Partnership (PPP) model in terms of SWM, landfill management, turning plastic-to-energy, etc.)	<ul style="list-style-type: none"> ▪ សកម្មភាពនេះ នឹងបន្តអនុវត្តក្នុងត្រីមាសទី៣ និងត្រីមាសទី៤ ឆ្នាំ២០២០
Sub-Activity 2.1.6	Host learning and sharing forums	<ul style="list-style-type: none"> ▪ សកម្មភាពនេះ នឹងបន្តអនុវត្តក្នុងត្រីមាសទី៣ និងត្រីមាសទី៤ ឆ្នាំ២០២០
Sub-Activity	Support costs for effective project management	<p>ធានាអនុវត្ត</p> <ul style="list-style-type: none"> ▪ ទិញសម្ភារៈមួយចំនួន និងការឧបត្ថម្ភជំនួយការរដ្ឋបាល និងហិរញ្ញវត្ថុ

III. ស្ថានភាពហិរញ្ញវត្ថុ

គម្រោងមានថវិកាសរុបចំនួន ៥៥,៦៣៣.៨៥ ដុល្លារសហរដ្ឋអាមេរិក សម្រាប់អនុវត្តសកម្មភាព ក្នុង ឆ្នាំ២០២០នេះ ក្នុងអំឡុងឆមាសទី១ គម្រោង BESD ចំណាយថវិកាសរុបចំនួន ២,៥០៥.០៦ ដុល្លារសហ រដ្ឋអាមេរិក។

IV. បញ្ហាប្រឈម និងការអនុសាសន៍

បញ្ហាសំខាន់ៗដែលគម្រោងបានជួបប្រទះក្នុងការអនុវត្តសកម្មភាពនានាក្នុងអំឡុងពេលនៃការរីក រាល់ដាល់ជំងឺកូវីដ១៩ បានបង្កឱ្យមានការពន្យារពេលការអនុវត្តសកម្មភាពនានា និងការចំណាយរួមមាន៖

- រៀបចំសិក្សា និងការបង្កើតគំរូសេដ្ឋកិច្ចវិលជុំ នឹងត្រូវពន្យារពេលរហូតដល់ត្រីមាសទី៣
- ពុំទាន់មានទីតាំងសាធារណៈច្បាស់លាស់នៅឡើយ នឹងត្រូវបន្តសិក្សាបន្ថែមទៀតនៅត្រីមាស បន្ទាប់។
- ការចូលរួមផ្សព្វផ្សាយ និងការផ្លាស់ប្តូរបទពិសោធន៍នានាពីអ្នកពាក់ព័ន្ធនៅពុំទាន់ទូលំទូលាយ
- ពុំទាន់មានសហគមន៍ឬវិស័យឯកជនណាមួយ ដើម្បីរៀបចំបង្កើតជាកន្លែងកែច្នៃសំរាម
- ការរីករាលដាលជំងឺកូវីដ១៩ បណ្តាលសកម្មភាពនានាត្រូវបានផ្អាកក្នុងត្រីមាសទី១ និងត្រី មាសទី២នេះ។

V. សកម្មភាពជាអាទិភាពប្រចាំត្រីមាសទី៣ ឆ្នាំ២០២០

សកម្មភាពជាគន្លឹះសម្រាប់ជំហានបន្ទាប់ក្នុងត្រីមាសទី៣ ឆ្នាំ២០២០ រួមមាន៖

- បន្តរៀបចំសិក្សាការប្រមូលទិន្នន័យស្តីពីការគ្រប់គ្រងសំរាម សំណល់រឹងទីប្រជុំជន និងការ បង្កើតគំរូសេដ្ឋកិច្ចវិលជុំ
- រៀបចំដីការស្តីពីការគ្រប់គ្រងសំរាម សំណល់រឹងនៅក្រុងកែប
- បន្តចូលរួមចែករំលែកបទពិសោធន៍នានាជាមួយក្រសួង ស្ថាប័ន និងអ្នកពាក់ព័ន្ធនានា