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I PROJECT INFORMATION:

Full Title:

Building an Enabling Environment for Sustainable Development (BESD) in
Cambodia

Start Date:

1/7/2019 Completion Date: 31/12/2020

Total Project Budget

US$ 55,633.85 | Annual Project US$ 55,633.85

for 2020: Budget:
Report Period: From | 1/1/2020 To 30/6/2020
Date Submitted 15/7/2020

Implementing
Partner(s):

The National Council for Sustainable Development (NCSD)

Responsible Parties:

Government Agencies:
e The National Committee for Democratic Development Secretariat
(NCDD-S)
e The General Department of Energy, Ministry of Mines and Energy (MME)
e The General Directorate of Local Community (GDLC), Ministry of
Environment (MoE)
e The General Directorate of Environmental Protection (GDEP), MOE

NGOs & Academia:
¢ Archaeology & Development Foundation (ADF)
e Energy Lab
e Solar Energy Association of Cambodia (SEAC)
e Royal University of Phnom Penh (RUPP)
Private Sector
e Circular Economy Challenge runner(s) and incubators are being selected.

Project Description:

The overall project objective is to strategically position Cambodia’s path towards

achieving the Sustainable Development Goals related to 7) natural resources

management (NRM); 2) circular economy; and 3) clean, affordable and sustainable

energy. The project designs and tests innovative environmentally sustainable

models in the targeted areas through public and private partnerships and further

identifies venues for scaling-up workable models. The project will attain the

following three outputs:

e Output 1: CBNRM institutions strengthened and financial resources
mobilised for sustainable NRM

e Output 2: Waste reduced, recycled and reused through application of
circular economy models

e Output 3: Improved access to clean, affordable, and sustainable energy for
the rural poor

Project Output

Output 2, Activity 2.1 Circular Economy -KEP Municipality Waste
Management

e The Circular Economy options mainstreamed in the two three-year rolling
plans from 2020-2021

e Implementation of the sub-decree 113 and 168 strengthened through
issuing support Deka at municipality/khan/District levels in Kep municipality

e Private-Public Partnership on municipal waste transfer depots and landfills
developed




¢ 3 Rs (Reused, Reduce, Recycle) model institutionalized in Kep municipality.

Target Areas:

There are primarily three provinces targeted for this project. Those include Siem
Reap (for PES), Kep (for circular economy), Preah Sihanouk (for PES). However, for
circular economy and solar energy challenge funds will cover nationwide to
leverage its impact funds in these sectors and promote innovation incubation.

Target Group:

Civil society organizations, the private sector, academic institutions, local
communities, indigenous peoples and women, with particular attention to the
rights of socially marginalized groups.

Detailed progress of the project by activity from Jan-Jun 2020 is described in section Il below:

Il. Overall Progress

Program Performance

decree 113 on Municipal Solid
Waste and Garbage and 168 on the
management of plastic bags

No Activities Progress
Output 2 Waste reduced recycled and
reused through application of
circular Economy
Activity 2.1 Circular Economy Policy Model-
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Activities

Progress
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