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I. PROJECT INFORMATION: 

Full Title: Building an Enabling Environment for Sustainable Development (BESD) in 
Cambodia 

Start Date: 1/7/2019 Completion Date:  31/12/2020 

Total Project Budget 

for 2020: 

US$ 55,633.85 Annual Project 

Budget: 

US$ 55,633.85 

Report Period: From  1/1/2020 To 30/6/2020 

Date Submitted 15/7/2020 

Implementing 

Partner(s):  

The National Council for Sustainable Development (NCSD) 

Responsible Parties: Government Agencies: 

• The National Committee for Democratic Development Secretariat 

(NCDD-S) 

• The General Department of Energy, Ministry of Mines and Energy (MME) 

• The General Directorate of Local Community (GDLC), Ministry of 

Environment (MoE) 

• The General Directorate of Environmental Protection (GDEP), MOE 

 

NGOs & Academia:  

• Archaeology & Development Foundation (ADF) 

• Energy Lab 

• Solar Energy Association of Cambodia (SEAC) 

• Royal University of Phnom Penh (RUPP) 

Private Sector  

• Circular Economy Challenge runner(s) and incubators are being selected. 

Project Description: The overall project objective is to strategically position Cambodia’s path towards 

achieving the Sustainable Development Goals related to 1) natural resources 

management (NRM); 2) circular economy; and 3) clean, affordable and sustainable 

energy. The project designs and tests innovative environmentally sustainable 

models in the targeted areas through public and private partnerships and further 

identifies venues for scaling-up workable models.  The project will attain the 

following three outputs:   

• Output 1: CBNRM institutions strengthened and financial resources 

mobilised for sustainable NRM   

• Output 2: Waste reduced, recycled and reused through application of 

circular economy models   

• Output 3: Improved access to clean, affordable, and sustainable energy for 

the rural poor  

Project Output Output 2, Activity 2.1 Circular Economy -KEP Municipality Waste 

Management 

 

• The Circular Economy options mainstreamed in the two three-year rolling 

plans from 2020-2021 

• Implementation of the sub-decree 113 and 168 strengthened through 

issuing support Deka at municipality/khan/District levels in Kep municipality 

• Private-Public Partnership on municipal waste transfer depots and landfills 

developed  
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• 3 Rs (Reused, Reduce, Recycle) model institutionalized in Kep municipality.  

Target Areas:  There are primarily three provinces targeted for this project. Those include Siem 

Reap (for PES), Kep (for circular economy), Preah Sihanouk (for PES). However, for 

circular economy and solar energy challenge funds will cover nationwide to 

leverage its impact funds in these sectors and promote innovation incubation.  

Target Group: Civil society organizations, the private sector, academic institutions, local 

communities, indigenous peoples and women, with particular attention to the 

rights of socially marginalized groups. 

 
Detailed progress of the project by activity from Jan-Jun 2020 is described in section II below: 

 
II. Overall Progress  

Program Performance 

No Activities Progress 

Output 2 Waste reduced recycled and 
reused through application of 
circular Economy 

 

Activity 2.1 Circular Economy Policy Model-
Municipality Waste Management  

 

Sub-Activity 
2.1.1 

Lead in mainstreaming of Circular 
Economy (CE) options in 
municipality rolling plans for 2020 
and 2021 (March-14 May) (e.g. 
development of 3 Rs for planning 
process, and circular economy 
capacity building) 

បានអនុវត្ត 

▪ ការបញ្ជ្រា បគំរូសេដ្ឋកិច្ចវលិជ ំ និងការគ្គប់គ្គង
េំរាម េណំល់រងឹទីគ្បជ ំជនកន ងផែនការ
អភិវឌ្ឍន៍ ០៥ឆ្ន  ំនងិកមមវធិីវនិិសោគ ០៣ឆ្ន ំ
រកំិលរបេ់គ្កុងផកប េគ្ាបឆ់្ន ២ំ០២០ កាល
ពីគ្រីាេទី១ 

 Sub-Activity 
2.1.2 

Develop or strengthen any by-law 
regulations (e.g. Dekas) under sub-
decree 113 on Municipal Solid 
Waste and Garbage and 168 on the 
management of plastic bags 

▪ បានច្ ុះគ្បមូលទិនននយ័ និងេិកាជសគ្មេីនានា
ការកំណរ់ទីតងំចាកេ់ំរាមសៅគ្កុងផកប កន ង
គ្រីាេទ១ី នងិ 

▪ បានសរៀបច្ំពភិាកាអំពលីិខិរបទដ្ឋឋ នេគ្ាប់
អន វរតអន គ្កឹរយសលខ១១៣ េតីពីការគ្គប់គ្គង
េំរាម េណំល់រងឹទីគ្បជ ំ កន ងគ្រីាេទ១ី សៅ
គ្កុងផកប 

▪ បានសរៀបច្ំសេច្កតីគ្ាងដ្ីការការគ្គប់គ្គង
េំណល់រងឹទីគ្បជ ំជន កន ងគ្កងុផកប សខរតផកប 
កន ងគ្រីាេទ១ី  



4 
 

No Activities Progress 

Sub-Activity 
2.1.3 

Develop a waste separation depot 
or temporary waste transfer 
station  

▪ សលខាធិការដ្ឋឋ ន គ.ជ.អ.ប. នងិ UNDP បាន
សរៀបច្ំលកខខណឌ ការងារ នងិសគ្ជីេសរេីទី
គ្បការយៈសពលខលី សដ្ីមបសីរៀបច្ំការេិកាការ
គ្គប់គ្គងេំរាម េណំល់រងឹទគី្បជ ំជន និង
សរៀបច្ំគំរូសេដ្ឋកិច្ចវលិជ ំសៅគ្កងុផកប 

▪ បានេគ្មបេគ្មលួ នងិគគំ្ទការច្ ុះគ្បមូល
ទិននន័យ និងការេិកាការគ្គប់គ្គងេំរាម 
េំណល់រងឹទីគ្បជ ំជន និងសរៀបច្ំគំរូសេដ្ឋកិច្ច
វលិជ ំសៅគ្កុងផកប កន ងសខរតផកប 

▪ េគ្មបេគ្មួល និងែតល់ទនិននយ័ CDB ដ្ល់ទី
គ្បឹការយៈសពលខលសីដ្ីមបជីាមូលដ្ឋឋ នកន ងការ
វភិាគ និងការសរៀបច្ំគំរូសេដ្ឋកចិ្ចវលិជ ំសៅគ្កងុ
ផកប 

Sub-Activity 
2.1.4 

Strengthen an association of hotels 
and restaurants, private sector, 
communities for adopting 3Rs in 
their business operations. 

▪ េកមមភាពសនុះ នឹងបនតអន វរតកន ងគ្រីាេទី៣ 
និងគ្រីាេទ៤ី ឆ្ន ២ំ០២០ 

Sub-Activity 
2.1.5 

Explore Public-Private Partnership 
(PPP) model in terms of SWM, 
landfill management, turning 
plastic-to-energy, etc.) 

▪ េកមមភាពសនុះ នឹងបនតអន វរតកន ងគ្រីាេទី៣ 
និងគ្រីាេទ៤ី ឆ្ន ២ំ០២០ 

Sub-Activity 
2.1.6 

Host learning and sharing forums ▪ េកមមភាពសនុះ នឹងបនតអន វរតកន ងគ្រីាេទី៣ 
និងគ្រីាេទ៤ី ឆ្ន ២ំ០២០ 

Sub-Activity Support costs for effective project 
management 

បានអនុវត្ត 

▪ ទិញេាា រៈមួយច្នំួន នងិការឧបរថមាជំនួយការ
រដ្ឋបាល នងិហរិញ្ញវរថ  
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III. ស្ថា នភាពហិរញ្ញវត្ា ុ 

គសគ្ាងានថវកិាេរ បចំ្នួន ៥៥,៦៣៣.៨៥ ដ្ ល្លល រេហរដ្ឋអាសមរកិ េគ្ាប់អន វរតេកមមភាព កន ង
ឆ្ន ២ំ០២០សនុះ  កន ងអំឡ ងឆាេទី១ គសគ្ាង BESD ចំ្ណាយថវកិាេរ បចំ្នួន ២,៥០៥.០៦ ដ្ ល្លល រេហ
រដ្ឋអាសមរកិ។  
 

IV. បញ្ហា ប្បឈម និងការអនសុ្ថសន៍ 

បរា េំខាន់ៗផដ្លគសគ្ាងបានជួបគ្បទុះកន ងការអន វរតេកមមភាពនានាកន ងអំឡ ងសពលននការរកី
រាល់ដ្ឋល់ជំងឺកូវដី្១៩ បានបងកឱ្យានការពនាសពលការអន វរតេកមមភាពនានា និងការចំ្ណាយរមួាន៖ 

 

• សរៀបចំ្េិកា និងការបសងកីរគំរូសេដ្ឋកិច្ចវលិជ ំ នឹងគ្រូវពនាសពលរហូរដ្ល់គ្រីាេទី៣ 
• ព ំទាន់ានទីតងំសាធារណៈច្ាេ់ល្លេ់សៅសឡយី នឹងគ្រូវបនតេិកាបផនថមសទៀរសៅគ្រីាេ
បនាា ប់។ 

• ការចូ្លរមួែសពវែាយ និងការផ្លល េ់បតូរបទពិសសាធន៍នានាពីអនកាក់ព័នធសៅព ំទាន់ទូលំទូល្លយ 
• ព ំទាន់ានេហគមន៍ឬវេិ័យឯកជនណាមួយ សដី្មបសីរៀបចំ្បសងកីរជាកផនលងផកនច្នេំរាម 
• ការរកីរាលដ្ឋលជំងឺកូវដី្១៩ បណាត លេកមមភាពនានាគ្រូវបានផ្លា កកន ងគ្រីាេទី១ និងគ្រី
ាេទី២សនុះ។ 

 

V. សកមមភាពជាអាទិភាពប្បចាំប្ត្ីមាសទី៣ ឆ្ន ាំ២០២០ 

េកមមភាពជាគនលឹុះេគ្ាប់ជំហានបនាា ប់កន ងគ្រីាេទី៣ ឆ្ន ២ំ០២០ រមួាន៖ 

• បនតសរៀបចំ្េិកាការគ្បមូលទិននន័យេតីពីការគ្គប់គ្គងេំរាម េំណល់រងឹទីគ្បជ ំជន និងការ
បសងកីរគំរូសេដ្ឋកិច្ចវលិជ ំ 

• សរៀបចំ្ដី្ការេតីពីកាគ្គប់គ្គងេំរាម េំណល់រងឹសៅគ្កុងផកប 
• បនតចូ្លរមួផច្ករផំលកបទពិសសាធន៍នានាជាមួយគ្កេួង សាថ ប័ន និងអនកាក់ព័នធនានា 

 

 
 


