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ACRONYMS AND ABBREVIATIONS  

ADF  Archaeology & Development Foundation 

APA  Archeological Protected Areas 

BESD  Building an Enabling Environment for Sustainable Development 

CBNRM  Community-Based Natural Resources Management  

CPA  Community Protected Areas 

GDE   General Department of Energy 

GDLC  General Directorate of Local Community 

GDEP   General Directorate of Environmental Protection 

MME  Ministry of Mines and Energy 

MoE   Ministry of Environment  

NCDD-S  National Committee for Democratic Development Secretariat 

NCSD  National Council for Sustainable Development  

NIM  National Implementation Modality 

NRM  Natural Resources Management  
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NTFP  Non-Timber Forest Products 

PES   Payment for Ecosystem Services 

PDoE  Provincial Department of Environment 

RUPP  Royal University of Phnom Penh 

SEAC   Solar Energy Association of Cambodia  

SHS   Solar Home System 

UNDP  United Nations Development Programme 

UNDP TRAC Target for Resource Assignment from the Core Fund 

BASIC PROJECT INFORMATION 

Project ID: 0085640 Reporting 

Date/Quarter: 

01 January – 31 December 2019 

  

Full Title: Building an Enabling Environment for Sustainable Development (BESD) in Cambodia 

Start Date: 1/1/2019 Completion Date:  12/31/2020 

Total Project 

Budget: 

US$ 2,128,268.00 Annual Project 

Budget: 

US$1,145,494.00 

Implementin

g Partner(s):  

The National Council for Sustainable Development (NCSD) 

Donor/s: Swedish International Cooperation and Development, Embassy of Sweden in Phnom 

Penh (Sweden) – US$1,757,225.29 (or 16,500,000 Swedish Krona)  

 

Co-financed by: 

• UNDP TRAC -  Target for Resource Assignment from the Core Fund – US$280,000 

• NCSD (in-kind) – US$160,800 

Responsible 

Parties: 

Government Agencies: 

• The National Committee for Democratic Development Secretariat (NCDD-S) 

• The General Department of Energy, Ministry of Mines and Energy (MME) 

• The General Directorate of Local Community (GDLC), Ministry of Environment 

(MoE) 

• The General Directorate of Environmental Protection (GDEP), MOE 

 

NGOs & Academia:  

• Archaeology & Development Foundation (ADF) 

• Energy Lab 

• Solar Energy Association of Cambodia (SEAC) 

• Royal University of Phnom Penh (RUPP) 

Private Sector  

• Circular Economy Challenge runner(s) and incubators are being selected. 

Project 

Description: 

The overall project objective is to strategically position Cambodia’s path towards 

achieving the Sustainable Development Goals related to 1) natural resources 

management (NRM); 2) circular economy; and 3) clean, affordable and sustainable 

energy. The project designs and tests innovative environmentally sustainable models in 

the targeted areas through public and private partnerships and further identifies venues 

for scaling-up workable models.  The project will attain the following three outputs:   
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• Output 1: CBNRM institutions strengthened and financial resources mobilised for 

sustainable NRM   

• Output 2: Waste reduced, recycled and reused through application of circular 

economy models   

• Output 3: Improved access to clean, affordable, and sustainable energy for the rural 

poor  

Target Areas:  There are primarily three provinces targeted for this project. Those include Siem Reap 

(for PES), Kep (for circular economy), Preah Sihanouk (for PES). However, for circular 

economy and solar energy challenge funds will cover nationwide to leverage its impact 

funds in these sectors and promote innovation incubation.  

Target 

Group: 

Civil society organizations, the private sector, academic institutions, local communities, 

indigenous peoples and women, with particular attention to the rights of socially 

marginalized groups. 

 

SUMMARY OF KEY RESULTS  

This project reporting covers key project results during the period between January 01 and 

December 31, 2019.  

 

Area 1: Community based Natural Resources Management (CBNRM) and Payment for 

Ecosystem Services (PES)   

1.1. CBNRM 

• Prior gender assessments of CBNRM completed- incorporated into the implementation 

design 

• Small grant was signed between ADF and UNDP. ADF and provincial DoE initiated three 

stakeholder meetings to launch the CBNRM activities to support CBNRM. A total of 113 

villagers and local authority representatives, of which 54 were women, participated in these 

meetings. Stakeholders welcomed and supported the project.  

o ADF proposed and offered alternative livelihood options to 19 families. This 

represents a total 95 persons (50 of them are female) 

• Small grants were also provided to General Directorate of Local Community (GDLC) and the 

department for biodiversity 

o GDLC hosted a forum on Sustainable Natural Resource Conservation on 25 

November. Out of 317 participants 40 were women.  

• Four key watershed areas identified for building a water distribution system for Popel village. 

• After consultative meeting conducted a total of 101 posts were marked from the 16 to 19 

October 2019. All posts are geo-referenced and marked with legend (“Prasat Krohom and O Srae 

source protected area”) in Klah Khum village. 

• Training workshop on role and responsibility of CPAN on 6-7 December 2019 at PKNP was 

conducted.  As a result,  45 CPA Members  (9 females) and 3 rangers in Kulen participated this 

training and improved their understanding on how to perform their duties and collaboration with 

key actors when dealing with by-law regulations and illegal activities.   

 

1.2. PES 
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• Completion of a study to provide initial policy recommendations for PES options in Kulen 

Mountain and Kbal Chhay in March, 2019 

o The amount of US$ 2.9 to US$ 3.9 million can be mobilised for Phnom Kulen 

National Park based on the PES fee $1 per room/night for hotels and international 

tourists in the Siem Reap. 

o The amount of US$ 0.9 to US$ 1.1 million can be mobilised for Kbal Chay based on the 

PES fee $1 per room/night for hotels and the number of international tourist arrival in 

Sihanouk Ville. 

• Organization of intra ministerial meeting to discuss the recommendations and to decide 

ways forward in June, 2019 

• The National Dialogue on “Payment for Ecosystem Services in Cambodia” was held in 

September with over 160 participants. The dialogue concluded with identification of short-

term and medium-term interventions: 

o Short-term action (6-12 months) 

▪ We need to engage in awareness raising targeting provincial stakeholders on PES 

options and governance structure  

▪ Clear consensus among the key ministries (e.g. MoE, MEF, MoT) on existing 

environmental and social fund governance mechanism are needed 

▪ Valuation of ecosystem services in Phnom Kulen and Kbal Chhay to assess 

payment amount, willingness to pay and willingness to accept 

▪ Develop an ecosystem service package for Phnom Kulen and Kbal Chay 

▪ Develop a benefit sharing mechanism  

▪ Identify and support PES-based livelihoods to change behavior of upstream 

communities in agricultural practices and tourism activities 

▪ Develop governance framework for subnational or provincial Environment and 

Social Fund 

▪ Support ecosystem based zoning and protected area management plan, 

especially Phnom Kulen 

▪ Implement the PES fund generation and financing priority ecosystem-based 

projects, including negotiation of PES contracts for payments  

o Medium & Long-term Short-term action (24-36 months)  

▪ Scale up PES to other regions 

▪ Assess the ecosystem value with other integrated landscape planning GEF 6 

project  

▪ Use some PES money for evaluating linkages of territorial water and understand 

water availability  

 

• Recommendations for PES scheme in Kbal Chay Multiple Use Area (KCMUA) have been 

drafted and awaiting endorsement from MoE Minister.  

• PES experiences and lessons learnt under the project were presented at the international 

conference on Eco-compensation and PES in China (13-14 December 2019).  

• PES is now selected as one of the primary finance solutions for the Biodiversity Finance Initiative 

(BIOFIN) Cambodia for future catalyzation of funding. 

 

Area 2: Circular Economy  

https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.rksi.org%2Fevent%2F8th-international-conference-eco-compensation-and-payments-ecosystem-services&data=02%7C01%7Cmichael.wasserman%40undp.org%7Cbd5a7c413c2d4123bd6c08d77df682ce%7Cb3e5db5e2944483799f57488ace54319%7C0%7C0%7C637116370013266006&sdata=vQxg0f1Z6xtVzVkf7AUNlPpTfCipEFgq1Nz5sjUfoAg%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.rksi.org%2Fevent%2F8th-international-conference-eco-compensation-and-payments-ecosystem-services&data=02%7C01%7Cmichael.wasserman%40undp.org%7Cbd5a7c413c2d4123bd6c08d77df682ce%7Cb3e5db5e2944483799f57488ace54319%7C0%7C0%7C637116370013266006&sdata=vQxg0f1Z6xtVzVkf7AUNlPpTfCipEFgq1Nz5sjUfoAg%3D&reserved=0
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2.1. Municipal pilot for circular economy (Kep)  

• The first scoping trip was conducted in March to assess the local needs and develop work 

plans on solid waste management in Kep. It was jointly assessed among NCSD, DEAP and 

NCDD-S national team and UNDP and work plans are developed and agreed by these 

parties.  

• Two Kep authorities and 2 NCDDS staff participated in the exchange trip on SWM in 

Kampong Cham on 10 October 2019 

• Kep authority incorporated circular economy model (3Rs) in their 3-year rolling plan for 2020. 

2.2. Industrial pilot for circular economy (for the garment and cement industries)   

• Draft risk assessments of private sector (H&M, Chip Mong, and Coca Cola) completed  

• Air emissions measurement sampling was done at the boilers for steam production (which 

use waste as fuel) at three garment factories by an international technical firm  

 

2.3. Awareness raising about plastic pollution and required actions   

Three responsible partners are leading this activity:  

 

a) MoE Taskforce on Plastics has been leading the 6-month quick-win plastic waste management 

plan.   

• The following set of awareness raising/communication materials were drafted.  

o Poster for MoE/NCSD to promote plastic actions  

o Action points including green procurement policies to lead by example  

o Media/website contents on plastic   

o Booklet and brochure of plastic pollution in English and Khmer 

o Animated infographic video concept for bidding  

o Mascot design for the plastic campaign competition 

• Water Festival single use plastic reduction campaign awareness raising material included two 

animated videos, three days of a plastic conscious concert, one theme song, and one music 

video.  

o Overall the campaign reached over 10 million social media views, of which 3.45 

million were female.  

o A commercial on 4Rs (Refuse, Reduce, Reuse, and Recycle) was shown on TV during 

the water festival. One station reached 1.3 million viewers. 

 

b) RUPP: The Clean and Green has kicked off its first youth-led plastic free campaign through 

hosting a plastic workshop on roles of individuals and institutions to reduce plastics on 28 May 

2019 

• Over 300 students (of which 206 females) actively participated in the information session, 

quiz and panellist discussion on impacts of plastic waste.  

• Over 10 groups of students teamed up and submitted their video competition concept notes 

on plastic. Five ideal video proposals (23 youth producers, 5 females) were selected for video 

production training.  

o Three winning videos on plastic campaigns received over 4,500 likes on Facebook 

• Under the plastic free campaigns, the follower of the Clean and Green Facebook page has 

increased its number from 1,000+ to over 6,790 in the last eight months. 
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c) UNDP led circular economy campaign 

• The link for plastic related research findings and advocacy for policy change is listed on the 

UNDP Cambodia’s page (http://www.kh.undp.org/content/cambodia/en/home/projects/our-

action-for-plastic-pollution-in-cambodia.html) 

• Plastic related campaigns data, the video requesting public to share their photos of plastic 

reached 138,332 audiences and more than 3,800 reactions, comments and shares. This shows 

significant result from the Facebook campaign to widely spread the educational messages 

and engage the public with the campaign. 

• UNDP website contains all awareness raising material including 4R posters and commercial 

 

 

2.4. Development of enabling policies and measures for circular economy.  

• Overall result: The government announced the drafting of single -use plastic ban regulation.  

• The MoE/NCSD established the special taskforce on plastic, focusing on four sets of 

interventions:  1) policy and regulation on plastic reviews, 2) Plastic waste communication 

and outreach, 3) lead by example for MoE to taking plastic waste, and 4) Policy 

recommendations.  

• Key policy results include 1) Draft rapid assessments on plastic straws and Styrofoam 

completed with initial recommended measures submitted to GDEP/MoE, 2) Draft study on 

the implementation on the sub-decree 168 completed including interviews with major 

supermarkets and 3) Research on plastic recycling, organic waste recycling, and waste to 

energy drafted 

• Four Cambodian delegates and a project staff participated in the World Circular Economy in 

Helsinki, Finland (3-5 June). Global lessons on circular projects and national strategies were 

shared  

 

http://www.kh.undp.org/content/cambodia/en/home/projects/our-action-for-plastic-pollution-in-cambodia.html
http://www.kh.undp.org/content/cambodia/en/home/projects/our-action-for-plastic-pollution-in-cambodia.html
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Area 3: Energy   

3.1. Solar energy for improving energy access/energy supply and increasing resilience of rural 

communities 

• General Department of Energy (GDE) of Ministry of Mines and Energy and UNDP have signed 

a letter of agreement (LoA) to implement (parts of) activities under component 3 amounting 

to  

US$ 81,359.  

• The GDE has also established a team for implementing the project and has already recruited 

the Administration and Finance Assistant. 

• The contents of solar guideline were finalized with national and international consultants and 

the draft of solar home system guideline is being developed. 

• An individual contractor for identifying off-grid solar energy projects has been approved in 

principle by the GDE BESD team, and the national consultant is already onboard and carrying 

out their feasibility study. 

• Feasibility study to determine optimal technology and location for solar systems is ongoing 

for Pursat, Kampong Chhnang, Prey Veng province.. 

• EnergyLab and UNDP have signed a low-value grant agreement to implement activities 

related to implementation of a clean energy incubator programme under output 3.1 

(amounting to  

US$ 128,158 for the clean energy incubator) in which 53% of financial resources are from 

BESD project.  

• Clean Energy and Agriculture Incubator programme was launched. Pre-incubation of 10 

business ideas completed. Selection of 4 business ideas for incubation programme by 

investment committee completed. 

3.2. Building technical capacity for installation of solar, and their maintenance    

• The training technician concept was discussed with MME with the main focus on women as a 

technician while the concept note is being prepared. The training materials like certificate 

was already developed. 

3.3. Strategic communication and awareness raising  

• SEAC and UNDP have signed a low-value grant agreement to strengthen the Solar Energy 

Association of Cambodia with a contract value amounting to US$ 41,102.  

• The concept notes for raising awareness workshop was already prepared and consulted with 

UNDP. The contents of leaflet were discussed during the meeting with MME and being 

prepared by national and international consultants. 

3.4.  Development of enabling policies and measures for solar 

• Initial discussion on topics of interest as part of capacity building to learn about good 

practices in Sweden was made. Actual activity is scheduled around June to August 2020; The 

detail concept note is already developed and in the process of finalization. 

• An inter-ministerial Technical Working Group on  “Economic Appraisal of the Potentials of 

Photovoltaic Solar Energy” has been set up and convened two meetings looking at several 
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issues relating to enabling policies and measures for solar including: i) economic appraisal of 

the potentials of photovoltaic solar energy; ii) study relating to economic implications due to 

interruption of power supply by national grid and proposed measures; iii) study on available 

options in taking excess power generated from existing solar PV rooftop systems installed by 

commercial and industrial actors to the national grid; iv) policy documentation in order to 

provide plausible recommendations for targeting and planning of sustainable or renewable 

energy and also proposed measures that promote the use of sustainable or renewable 

energy and address the challenges in power supply for coming years (including proposed 

revisions to the current solar regulations);  v) key recommendation of the study on De-risking 

Renewable Energy Investment (DREI). 

• Intelligent Energy Systems (IES) as a consultant has developed the analysis brief report for 

sharing with the TWG for review and suggestions. 

• The data from Electricite du Cambodge (EdC) is being requested while the follow-up actions 

are being done. The contract between IES and UNDP is extended until June 30, 2020 

• Consultative Workshop on Solar Home System (SHS) Guideline for Cambodia was organized 

on November 26, 2019 to inform the preparation of guideline for Solar Home Systems as 

well as to gather market data, information about good practice examples and challenges 

experienced by stakeholders in the SHS market in Cambodia, in order to come to a useful 

and practical guideline for the development of SHS in Cambodia. 

3.5. Development of scaling-up strategies including programming and new partnership 

• Analyze and gather baseline information and market barriers relating to energy and identify 

key activities to overcome market barriers. 

 

Overall project management:   

Overall, most of time during the first 6-month period was spent for setting up the project while the 

last 6-month was spent mainly on project implementation. This work entailed:  

• Nomination and formalization of the project board members by February, 2019 

• Consultation with relevant government agencies and departments in refining work plans and 

budget for each output (1) NRM, (2) circular economy, (3) renewable energy) in January, and 

February, 2019  

• Organization of the first project board meeting on March 11, 2019. 

• Finalization of annual work plans for GDLC, DEPA, NCDD-S, MME, RUPP and other NGOs 

(ADF, EnergyLab, SEAC) and private sector partners in March, April, May, 2019 

• Development and letters of agreements & opening of bank accounts of 4 institutions. 

NCDDS and  GDE, MME and MEF has already opened up their bank account successfully.  

• Recruitment of relevant project staff and consultants from January to June, 2019. The 

national staff and consultants are recruited and performs their respective duties. Some 

consultants came on board in the last quarter of 2019 based on the nature of work and 

needs. 

• Organization of the second project board meeting on September 20, 2019. 
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Besides these preparatory project management works, the project made major progress, especially in 

the areas of circular economy as well as policy-research related to energy (Inter-ministerial Technical 

Working Group on  “Full Economic Appraisal of the Potential of Solar PV Energy in Cambodia”.  
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PROGRESS ON PLANNED ACTIVITIES AND RESULTS FOR THE PERIOD FROM 

JANUARY - JUNE 2019 AGAINST INDICATORs 
UNDP Strategic Plan Output Alignment: 1.4.1 Solutions scaled up for sustainable management of natural resources, including sustainable 

commodities and green and inclusive value chains 

CPD Outcome Alignment: 

2.1: Targeted cities and urban centers prepare and operationalize solid waste management plans to reduce environmental pollution impact from 

solid waste. 

2.3: Rules and regulations formulated and adopted for forest/natural resource management and market solutions developed for conservation and 

renewable energy. 

CPD Output Alignment:  

3.2.3: The extent to which natural resources are protected, conserved and sustainably managed as measured in: (i) Percentage of forest cover; (ii) 

Percentage of protected area 

(i) Baseline (2016): 48.14% Target (2023): TBD; (ii) Baseline (2018): 41% Target (2023): TBD 

3.3.1: Number of multi-sectoral policies, legislation, plans and strategies relevant to sustainable production and living, which are 

developed/updated 

 Baseline (2018): 7 Target (2023): 15  

CPD Output Indicator(s) Alignment: 

Output 1.4.1: Solutions scaled up for sustainable management of natural resources including sustainable commodities and green and inclusive 

value chain 

• Indicator: Natural resources that are managed under a sustainable use, conservation, access and benefit sharing regime: a) Area under 

sustainable forest management (hectares) 

• Baseline (2017):  776.046 ha (under CF and CPAs); Target (2020): 1 million ha  

Output 1.5.1: Solutions adopted to achieve universal access to clean, affordable and sustainable energy  

• Indicator: Number and proportions of households benefiting from clean, affordable and sustainable energy access disaggregated by a) 

women-headed, b) in rural areas, c) in urban and peri urban areas   

• Baseline (2017): 0; Target (2020): a) 50 HH, b) 200 HH, c) NA. 

Output Indicators 
Baseline 

(2018) 

Target 

(2019) 
Status (Achievements and Challenges) 

Output 1: CBNRM institutions strengthened and financial resources mobilized for sustainable NRM     
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1.1. Extent to which 

CBNRM institutions 

are strengthened   

Measured on a three-point 

scale: 

1= Some extent:  

2= Moderate extent:  

3=Great extent:  

 

0 

 

0 

 

Under these activities, three sub-grants were established to two organisations: 

Archaeology and Development Foundation (ADF) and the General Directorate of Local 

Community (GDLC), Ministry of Environment (MoE) to complementarily implement PES 

and livelihoods related activities in Phnom Kulen National Park. The third grant was 

given to Department of  Biodiversity, NCSD to lead the operationalisation of PES.  

After consultative meeting conducted a total of 101 posts were marked from the 16 and 

19 October 2019. All posts are geo-referenced and marked with legend (“Prasat Krohom 

and O Srae source protected area”) in Khla Khum village. 

1.2.  Number of total 

and female headed 

households benefit 

from CBNRM 

N/A 0 

As  of June, ADF has delivered the following three project kick-off meetings in 

collaboration with the community office of the Provincial DoE. As a result, 113 household 

representatives, of which 54 were women, participated in these meetings: 

• 1st project meeting was conducted with 18 local authority representatives  

• Then, another meeting conducted with 48 Popel  villagers (30 women) 

• The 3rd meeting with 47 Khla Khum villagers (24 women) conducted 

• The team identified four key watersheds for developing a fresh water supply 

system for Popel village. 

 

From June 2019, ADF proposed and offered alternative livelihood options to 19 families 

together with ADF partner (AGRISUD International), on our joint project: 3 families for 

fruit trees, 16 families for black ginger out of a total of 60 households. This represents a 

total 95 persons (50 of them are female) and more than 33% of the household village 

population (303 persons) affected by the new protected area.  

 

A drinking water installation was installed  with on 831 m water pipe in Popel village. 

This pipe is fed by gravity, as the reservoir 2 is located in front of the primary school. 

Therefore,  90 households, 386 persons, (194 females, 192 males) in Popel will get access 

to this water system. This system will also benefit the school that has 100 children (43 

female students).  

General Directorate of Local Community (GDLC) hosted a forum on Sustainable Natural 

Resource Conservation on 25 November. Out of 317 participants 40 were women. The 

objectives of the forum were to: 
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• To update the progress of network establishment and livelihood improvement 

of the communities in the protected areas 

• To discuss key issues and challenges affected commitment and ownership of 

local community on the management and use of natural resources sustainably 

• To identify key solutions from stakeholders for good governance and better 

coordination in natural resources management 

• To enhance and promote public private partnership in the protection of natural 

resources. 

Training workshop on role and responsibility of CPAN on 6-7 December 2019 at Phnom 

Kulen National Park (PKNP). As a result,  45 CPA Members  (9 females) and three rangers 

in Kulen participated this training and improved their understanding on how to perform 

their duties in collaboration with key actors when dealing with by-law regulations and 

tackling illegal activities.   

 

Community Protection Area Network Congress on 17 December 2019 at MoE was held . 

Nine CPA members (3 females) from Kulen,  2 rangers, and 2 PDoE representatives 

participated in exchanging their lessons and concerns how to co-manage the CPA and 

national park.  

 

1.3.  Extent to which 

pilot PES approaches 

are operationalised 

for Kulen Mountain  

Measured on a three-

point scale as above. 

 

1=Some extent: Initial fund 

collection and distribution 

mechanism agreed  

2= Moderate extent: PES 

operational mechanisms 

(including fund collection 

& management, 

implementation strategies 

and arrangements, and 

N/A 1 

No PES options are operationalized, but options are being discussed among the NCSD 

and MOE inter-general departments.  

 

PES feasibility studies were conducted in two targeted sites: Phnom Kulen and Kbal Chay 

to review the existing suggested PES options and collect additional data to fully develop 

realistic options for PES operationalization. Funding mechanism has been proposed for 

both Kulen and Kbal Chay and key ecosystem service buyers were identified for 

mobilizing funds. Funding collection and government are being assessed. 

 

• The amount of US$ 2.9 to US$ 3.9 million can be mobilised for Phnom Kulen 

National Park based on the PES fee $1 per room/night for hotels and international 

tourists in the Siem Reap. 

 

The assessment of water quality and quantity in Phnom Kulen National Park was 

conducted. The results show that correlations between deforestation and surface run-off 
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monitoring system) 

designed   

3=Great extent: PES 

operational mechanisms 

implemented 

flash floods, underground water recharges and sedimentation between 2015 and 2030. 

That is urgency to conserve the upstream watershed and regularly monitor the quantity 

and quality of water resources for Siem Reap River through PES mechanism. Policy brief 

was drafted and will be finalized in the next quarter.  

 

National consultant was hired to conduct Willingness to Pay (WTP) and Fund 

Management Mechanism Assessment for Payment of Ecosystem Services in Phnom 

Kulen.  

1.4.  Extent to which 

pilot PES approaches 

are operationalised 

for Kbal Chay   

Measured on a three-

point scale as above. 
0 1 

The above study identified  

• The amount of US$ 0.9 to US$ 1.1 million can be mobilised for Kbal Chhay based 

on the PES fee $1 per room/night for hotels and the number of international tourist 

arrival in Sihanouk Ville. 

 

Recommendations for PES scheme in Kbal Chhay Multiple Use Area (KCMUA) have been 

drafted and awaiting endorsement from MoE Minister.  Recently, the minister took 

action on urgent demarcation to protect this significant watershed source as immediate 

policy action.  

 

1.5. Extent to which a 

national PES policy 

is developed  

Measured on a three-point 

scale: 

0= None: No initial drafts  

1= Moderate extent: Initial 

assessment and analysis  

2= Great extent: final draft of 

policy ready for 

endorsement 

0 1 

The PES options were discussed among the inter-general departments within MOE and 

NCSD, which was given an opening remarks by H.E. Sao Sopheap.  

The National Dialogue on “Payment for Ecosystem Services in Cambodia” was held in 

September with over 160 participants (36 females). 

 

 The national PES policy the dialogue concluded with identification of short-term 

and medium-term interventions as listed in the workshop minutes. 

 

Following the recommendations, the following activities were conducted: 

o The project team has development PES policy action for Kbal Chay submitted to 

the Minister to approve.  

o The correlation of forest and surface and groundwater was assessed. The 

findings confirmed that PES policy measures are required to manage the 

upstream watershed in Kulen National Park and its surroundings. Siem Reap 

town and its downstream communities will continue to expose to water 

shortage and polluted water resources in dry season if business as usual 

continues.  
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1.6. Extent to which 

gender concerns are 

integrated into the 

proposed policy 

measures  

Measured on a three-point 

scale: 

1= Some extent: relevant 

policy documents refer to 

their possible impacts on 

men and women    

2= Moderate extent: relevant 

policy documents refer to 

their possible impacts on 

men and women and 

include some measures to 

ensure positive impacts  

3=Great extent: relevant 

policy documents include full 

measures and budget to 

ensure positive impacts    

0 1 

The rapid gender assessment found that: 

• Community members are aware of the five CPAs in Phnom Kulen and demarcated 

boundaries, but most are not aware of the decision-making processes for the CPAs 

• Both men and women collect NTFP for supplementary income. Some types of NTFP 

(e.g. honey) are typically collected by men, while others (e.g. special leaves) are 

collected by women. 

• Some men perceive the forest as a ‘man’s place’ too dangerous for women. 

• Women are well-represented in decision-making at the household level, but not at 

the community level. 

• Women would like to participate in the CPA but do not feel well-informed, were not 

invited, or do not have the confidence to join.  

 

The project needs to focus more on: 1) awareness raising and education on gender and 

NRM, 2) creating women self-help groups, 3) quota of men and women for CPA 

management committees, 4) financial incentives for CPA participation, 5) promotion of 

environment stewardship among youth. (See more details, see this gender assessment 

report). 

1.7. Volume of financial 

resources mobilized 

to support proposed 

measures, measured 

in USD 

0 0 

No additional PES fund generated yet to support the two targeted protected areas, but 

UNDP has increased their allocation from the TRAC core funds from US$160,000 to 

280,000 by March 2019. Of which $80K is set aside for PES and watershed behavioural 

change related activities.   

 

PES is now selected as one of the primary finance solutions for the Biodiversity Finance 

Initiative (BIOFIN) Cambodia for future catalyzation of funding. 

Output 2: Waste reduced, recycled and reused through application of circular economy models 
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2.1. Extent to which a 

pilot is designed and 

implemented 

(municipality)   

Measured on a three-point 

scale: 

0= None extent: Pilot is not 

designed  

1= Moderate extent: 

Business model for pilot is 

designed, proposed, and 

consulted on with 

stakeholders 

2=Great extent: Pilot is 

designed and implemented, 

with a business model tested 

and resulting data collected.   

 

 

 

 

 

 

 

0 

 

 

 

 

 

 

 

0 

No business model proposed but workplans have been agreed and being implemented.  

 

The first scoping trip was conducted in March to assess the local needs and informed planning 

on solid waste management in Kep. It was jointly assessed between UNDP, NCSD and NCDD-S  

national team.  

 

A Kick off meeting was held in Kep conducted by NCDDS 

 

Two Kep authorities and 2 NCDDS staff participated in the exchange trip on SWM in 

Kampong Cham on 10 October 2019.  They learned how municipality authorities could 

play a greater role in SWM and different models of managing waste at the local levels 

from other pilot districts.  

 

Kep authority incorporated circular economy model (3Rs) in their 3-year rolling plan for 

2020. This shows the initial adoption of the concept and longer-term commitment in 

taking the plan into action.  

 

2.2. Extent to which a 

circular economy 

pilot is designed and 

implemented 

(industry)  

Measured scale as in 2.1 

indicators & targets 

0 

 

 

 

 

 

 

 

0 

• Draft risk assessments of private sector (H&M, Chip Mong, and Coca Cola) 

completed  

• Air emissions measurement sampling was done at the boilers for steam 

production (which use waste as fuel) at three garment factories by an 

international technical firm. Results received in end of December. The results will 

be reviewed and analysed and may lead to follow up activities in 2020.  

• Informal exchanges with many private companies regarding plastic reduction 

activities and strategies, also regarding waste-to-energy. Information will also 

be used to feed in qualitative policy advice in the process of supporting the 

government with circular economy policy development.  



DRAFT      Page 17 of 37 
 

2.3. Number of people 

outreached for 

raising awareness on 

appropriate waste 

management  

Measured by number 

0 

 

 

Target: 200 

 

 

 

Results: 

Youth: 

581 

 

Social 

media 

viewers: 10 

million (1/3 

women) 

 

Three responsible partners are leading this activity:  

 

MoE Taskforce on Plastics has been leading the 6-month quick-win plastic waste 

management plan.   

• The following set of awareness raising/communication materials were drafted: 

o Poster for MoE/NCSD to promote plastic actions  

o Action points including green procurement policies to lead by example  

o Media/website contents  

o Booklet and brochure of plastic pollution in English  

o Mascot design for the plastic campaign competition 

 

• Water Festival single use plastic reduction campaign included two animated 

videos, three days of a plastic conscious concert, one theme song, and one 

music video. 

o Overall the campaign reached over 10 million social media views, of 

which 3.45 million were female.  

o Commercial on 4Rs was shown on TV during the water festival. One 

station reached 1.3 million viewers. 

 

• Annual Forum on Plastic, combatting plastic waste. At least 32% out of 137 

participants participated in the forum and 40% of presenters were female 

among the 27 panellists. Food and beverage and hospitality company shared 

their commitment or plans in reducing plastic consumption in their operation or 

businesses.  A list of companies that are applying green business model has 

been submitted for MoE for further assessment for providing recognition 

certificate or business competition.  

 

RUPP: The Clean and Green has kicked off its first youth-led plastic free campaign 

through hosting a plastic workshop on roles of individuals and institutions to reduce 

plastics on 28 May 2019. 

• Over 303 students (of which 206 females) actively participated the information 

session, quiz and panellist discussion on impacts of plastic waste.  
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• Over 10 groups of students teamed up and submitted their video competition 

concept notes on plastic. Five ideal video proposals (23 youth producers, 5 

females) were selected for video production training.  

• Three winning videos received over 4,500 likes on Facebook 

• Zero Plastic concert was attended by 581 people (354 females) 

• Under the plastic free campaigns, the followers of the Clean and Green 

Facebook page has increased its number from 1,000+ to over 6,790 in the last 

eight months.  

 

UNDP led circular economy campaign 

• The link for plastic related research findings and advocacy for policy change is 

listed on the UNDP Cambodia’s page 

(https://www.kh.undp.org/content/cambodia/en/home/projects/our-action-for-

plastic-pollution-in-cambodia.html)  

• Plastic related campaigns data, the video requesting public to share their 

photos of plastic reached 138,332 audiences and more than 3,800 reactions, 

comments and shares. This shows significant result from the Facebook 

campaign to widely spread the educational messages and engage the public 

with the campaign. 

• UNDP website contains all awareness raising material including 4R posters and 

commercial.  

• Joined and shared experience with UN Day at Battambang University with RCO. 

2.4. Extent to which 

enabling policy 

measures are 

developed for the 

support of circular  

economy 

 

Measured on a three-

point scale: 

0= None:   

0 

 

 

 

 

 

 

0 

Result: 1 

Overall result: The government announced the drafting of single -use plastic ban 

regulation.  

 

• The MoE/NCSD established the special taskforce on plastic, focusing on four sets of 

interventions:  1) policy and regulation on plastic reviews, 2) Plastic waste 

communication and outreach, 3) lead by example for MoE to taking plastic waste, 

and 4) Policy recommendations.  

• Key policy results include 1) Draft rapid assessments on plastic straws and 

Styrofoam completed with initial recommended measures submitted to General 

Directorate of Environmental Protection, MoE, 2) Draft study on the implementation 

on the sub-decree 168 completed including interviews with AEON, Lucky, Thai Hout, 

and Super Duper. 

https://www.kh.undp.org/content/cambodia/en/home/projects/our-action-for-plastic-pollution-in-cambodia.html
https://www.kh.undp.org/content/cambodia/en/home/projects/our-action-for-plastic-pollution-in-cambodia.html
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1= Moderate extent: an 

initial set of policy 

measures are proposed  

2= Great extent: agreed 

set of measures receive 

government endorsement   

• Four Cambodian delegates and a project staff participated in the World Circular 

Economy in Helsinki, Finland (3-5 June). Global lessons on circular projects and 

national strategies were shared and Cambodian delegates committed to develop a 

national road map on circular economy over the course of the project 

• Research drafted on creating an enabling environment for plastic recycling, organic 

waste recycling, and waste to energy. Reports offered recommendations on policy.  

• National and International consultants were hired to start the development of a 

roadmap for circular economy policy in Cambodia 

2.5 Volume of financial 

resources mobilised to 

support proposed waste 

management measures, 

measured in USD  

 

0 

 

0 

(Results: 

H&M: 

$10,000) 

• H&M committed to co-finance of US$10,000 for the assessment of air pollution  

• UNDP increased its core funding from US$10,000 to US$20,000 

• Technical assistance leveraging or in-kind contribution from The IDEA, Coca-Cola 
 

Output 3: Improved access to clean, affordable, and sustainable energy for the rural poor 

3.1 Solar PV energy 

business models or new 

technologies developed 

to provide electricity, 

incl. for productive use 

 

 

Measured by number of 

business 

models/technologies 

0 

 

 

 

 

0 

(Result: 4 

business 

idea 

identified) 

• The GDE has established a team (hereinafter “GDE BESD team”) of 12 people, 

headed by H.E. Victor Jona, Director General for Energy for implementing the 

project.  

• EnergyLab and UNDP have signed a low-value grant agreement to implement 

activities related to implementation of a clean energy incubator programme under 

output 3.1 amounting to USD 128,158 for the clean energy incubator; in which 53% 

of financial resources are from BESD project. 
• Clean Energy and Agriculture Incubator programme launched. Pre-incubation of 10 

business ideas completed. Selection of 4 business ideas for incubation programme 

by investment committee completed. 

 

3.2 Number of rural 

households benefit from 

solar PV system installed 

for access to energy incl. 

for productive use  

Measured by number 

households (male and 

female headed) 

0 

 

 

 

 

100 

 

• Draft terms of reference for an individual contractor for identifying off-grid solar 

energy projects have been drafted, shared with and approved in principle by the 

GDE BESD team.  

• Feasibility study to determine optimal technology and location for solar systems is 

conducted but field verification is ongoing.  
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3.3 Number of female 

headed households 

benefit from solar PV 

system installed for 

access to energy, water 

and productive use 

Measured by number of 

households (female 

headed only) 

0 

 

 

25 

 

(Only 25 

identified) 

 

• Site selection and technologies are assessed and field verification is under way in 

the first quarter of 2020.  

 

• Draft terms of reference for an individual contractor for identifying off-grid solar 

energy projects were developed and approved by the GDE BESD team.   

• 25 women-headed household were identified. 

 

3.4 Number of 

technicians with 

enhanced capacities to 

design, install and 

maintain solar PV as per 

installation 

standards/guidelines (to 

be prepared) 

Measured by number of 

male and female 

technicians 

 

0 

 

 

 

 

 

20 

 

 

• No technician trained, but 20 of them were identified for the training in 1st quarter of 

2020.  

• The training technician concept was discussed with MME with the main focus on 

women as a technician while the concept note is being prepared. The training 

materials like certificate was already developed. 

3.5 Number of 

community members 

with improved 

awareness on benefits 

of solar and appropriate 

use of solar 

technologies   

Measured by number of 

community members 

0 

 

 

 

20 

• The concept note for raising awareness workshop was already prepared and 

consulted with UNDP. The contents of leaflet were discussed during the meeting with 

MME and being prepared by national and international consultants. 

• 20 community members were identified for the training in 1st Quarter of 2020.  
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3.6 Number of National 

quality 

standards/guidelines for 

solar PV technologies 

developed 

 

Measured by national 

quality 

standards/guidelines 

0 

 

 

 

 

0 

• The contents of solar guideline were finalized with national and international 

consultants and the draft of solar home system guideline is being developed. 

3.7 Studies and papers 

prepared to support 

RGC in evidence-based 

policy making towards a 

balanced, low-carbon 

intensive energy mix 

with a secure supply of 

power 

 

 

 • As per the 2nd board meeting on September 20th 2019 indicator 3.7 was approved. 

Results will be updated towards this indicator in the following report.  

Cross-cutting activity: Project Management  Over this reporting period, the following results include: 

The project board meeting was conducted on 11 March 2019. It was chaired by H.E. Dr. Tin Ponlok, the General Secretariat of the NCSD and the 

Project Director. The decision of the Board made as follows: 

• The Project Board and implementing partners agreed to approve the fund flow and workplan in principle, with the budget approval to be 

made via email.  

• Project Board meeting and Inception Workshop was proposed for mid-June. The project team followed up on this proposal and  this 

workshop was moved to be combined with the next board to be more efficient including reviewing budget, workplan, and project 

progress.  

 

A second board meeting of 2019 was held on 20 September 2019: 

• The Project Board and implementing partners agreed to approve the budget revisions as well as proposed changes to the Project 

Document  

• Changes include: 

o Support piloting grass straws as an alternative to plastic straws this year  

o Business challenges for organic composting and plastic recycling will be facilitated in 2020 rather than 2019  
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o Reduce the number of targeted households to be reached with solar system(s) under output 3.1, reduction from 200 to 100 

households. Also proposed changing the number of targeted female-headed households from 50 to 25.  

o On request of MME, it was proposed to include: “Preparation of a guideline on solar home systems” in output 3.4. Part of budget 

from output 3.5 will be allocated to this activity.  

o Unexpected power shortages during dry season 2019, increased interest in ways to mitigate shortages. More interest in “Economic 

Appraisal of the Potentials of Photovoltaic Solar Energy in Cambodia”-study and related policy work. The meeting was proposed to 

add an indicator 3.7 “Studies and papers prepared to support RGC in evidence-based policy making towards a balanced, low carbon 

intensive energy mix with a secure power supply.  

 

Revision of Project Document and Budget. Several meetings were conducted between UNDP Project Team and Sweden to clarify the changes 

and rationality. All changes of target and budget reallocation written and agreed by Sweden and the Board. Final agreed budget is now used to 

track its progress as seen in the financial report Section below.  

 

Regular update and communication with Sweden agreed. To increase the transparency and efficiency, all Sweden funded projects are 

suggested to provide a regular donor update monthly. The joint project meeting with Sweden on 23 May 2019 at the Embassy of Sweden, agreed 

on the following points: 

• Annual meeting (or twice a year depending on the project) 

• Documents to be shared 10 working days in advance  

• Quarterly report or meetings to update the progress at technical level  

• Technical level meeting prior to the board meeting  

• Changes in the budget should be documented with a summary of explanations  

• Budget revision with 10 % of tolerance can be done by manager. Beyond 10%, a board approval is needed via email or in person   

 

Unlike the other projects that are managed by the Programme and Results Unit, this project is managed by the Policy and Innovation Hub, where 

the technical staff are based. Doing this is aimed to experiment the cost-sharing modality within the National Implementation Modality (MIM), 

while ensuring the service delivery for the implementer partners.  
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QUALITY OF RESULTS 

Please answer the compulsory sections. Answer optional sections as applicable to 

your project. 

Sustainability: Do the benefits of the 

achieved results have potential to last past 

this quarter?  

The overall project management and arrangements of 

labour division will be functioning as the agreed steps 

and actions. In addition, strategic communication for 

Component 2 will continue to thrive and become 

welcoming for most implementing partners through 

tightening partnerships and incorporating common 

interests among the key actors.  

 

National Capacity: How do the project 

results help strengthen national 

institutions and service delivery?  

As this project is implemented under NIM, most activities 

are planned and implemented by key government 

partners. On-the job training ‘learning by doing’ would 

help them improved their skills gradually. In addition, 

technical assistance and quality assurance are also set 

aside from  the UNDP CO to support service delivery, 

especially partnership programming and regulation 

development or amendment where applicable.  

 

Gender Equality and Women’s 

Empowerment: How does the project 

contribute to promoting gender equality 

and women’s empowerment?  

Gender equality is key in every planned activity. This 

ranks from staff recruitment to local participants in the 

project activities. Gender assessment was conducted in 

the first quarter and continue to be monitored over the 

implementation period.  The project has reached gender 

targets for component 2. While the other two 

component has contributed more as well. For example, 

women and children have accessed to water system in 

Popel village.   

 

Youth Engagement: How do the project 

results support youth in contributing to 

sustainable human development and 

peace? *optional* 

A good example of youth engagement is done through 

RUPP student led plastic free campaigns. Video 

competition will be the products of youth-led solutions 

to plastic waste management. During the water festival, 

over 9 million viewers, mainly youth have followed plastic 

campaigns.  

 

Climate Change: How do the project 

results help increase resiliency and reduce 

vulnerability to climate change? *optional* 

The project is contributing to outcome of climate 

change. This is done through reducing pressure to 

natural carbon stock in the projected areas and waste 

generation and emissions from fuel-based energy. For 

example, off-grid solar feasibility study was conducted in 
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targeted villages in Pursat, Kampong Chhnang and Prey 

Veng. 

 

No One Left Behind: In what way do the 

project results help left behind 

communities and individuals?  *optional* 

The project’s target groups include women-headed, 

vulnerable households and rural households who lack 

access to rural electrification.  

 



DRAFT      Page 25 of 37 
 

INNOVATION 
What innovation initiatives have been implemented in the project?  

What innovative 

methods were 

applied or tested 

this quarter?  

☒ Alternative Financing  

☒ Behavioral Insight 

☐ Blockchain 

☒ Challenge Prizes 

☐ Crowdsourcing 

☐ Crowdfunding 

☐ Foresight 

☐ Games for Social Good 

☐ Hackathon 

☒ Human-Centered Design  

☐ Innovation Lab 

☐ Micronarratives  

☐ Mobile-Based Feedback 

Mechanism 

☐ New and Emerging Data (e.g. Big 

Data) 

☐ Positive Deviance  

☒ Private Sector Partnership 

☐ Randomized Control Trial/Parallel 

Testing 

☐ Real-Time Monitoring 

☐ Remote Sensing/Unmanned 

Aerial Vehicles (UAVs) 

☐ Other (specify below)   

If ‘Other’ was selected, please specify what innovative initiative was implemented and what the 

result of the initiative was:  

 

 

 

 

SOUTH-SOUTH AND TRIANGULAR COOPERATION 
Describe how South-South and Triangular Cooperation has contributed to your 

project?  

 

Was South-South and Triangular 

Cooperation promoted and utilized 

through the project?  

☒ Yes 

☐ No  

If yes, briefly explain how. List countries 

engaged.  

For circular economy model, the project has 

explored the applicable solutions with Asian 

nations as well as from western world.  

 

For PES, MOE is pursuing its collaboration 

with Costa Rica and exploring some practical 

lesion in the region, including China. 
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COMMUNICATIONS, KNOWLEDGE MANAGEMENT AND 

VISBILITY  

The following communications results are listed below: 

Knowledge 

Product Produced 

this Quarter 

Type 

Date 

Published/

Produced 

Target 

audience 
Link (if available) 

The project page is 

available in the 

UNDP website 

Other 05/22/2019 Public 

audience/par

tners 

http://www.kh.undp.org/cont

ent/cambodia/en/home/proje

cts/creating-sustainable-

cambodia-.html  

BESD 2-pager has 

drafted and being 

designed for 

reaching a wider 

range of audience. 

Other 6/28/2019 Potential 

partners/stak

eholders 

A soft copy is available. 

Plastic pager is 

drafted and being 

reviewed for final 

infographic design. 

Other 6/30/2019 Potential 

stakeholders/

partners  

A soft copy is available. 

The 5 Rs poster on 

Plastic reduction for 

MoE/NCSD  drafted 

and being finalized 

Other 6/30/2019 MoE and 

NCSD staff 

and the 

public 

A soft copy is available. 

Webpage content 

on plastic waste 

and its impacts for 

MoE was drafted 

Website 6/28/2019 MoE and 

NCSD staff 

and the 

public 

A soft copy is available. 

Video production 

guidelines for 

youth-led plastic 

campaigns was 

developed 

Training 

module/ma

nual 

6/30/2019 RUPP 

Students 

A soft copy is available. 

Facebook content 

and messaging on 

plastic campaign 

drafted 

Other 6/14/2019 RUPP Clean 

and Green 

Team 

A soft copy is available. 

http://www.kh.undp.org/content/cambodia/en/home/projects/creating-sustainable-cambodia-.html
http://www.kh.undp.org/content/cambodia/en/home/projects/creating-sustainable-cambodia-.html
http://www.kh.undp.org/content/cambodia/en/home/projects/creating-sustainable-cambodia-.html
http://www.kh.undp.org/content/cambodia/en/home/projects/creating-sustainable-cambodia-.html
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Final posters 

content to stick at 

cashier counters of 

Aeon and Lucky. 

The posters aim to 

raise public’s 

awareness about 

negative impacts of 

plastic and ways to 

reduce plastic.   

Poster 7/5/2019 Customers at 

supermarkets  

A soft copy is available. 

Booklet and 

brochure contents 

for plastic were 

drafted  

Booklet and 

brochure 

6/14/2019 Booklet for 

Pedagogy 

teachers and 

brochure for 

general 

public  

A soft copy is available. 

BESD board and 

cost sharing 

ceremony  

 

Press Release  

   A soft copy is available. 

Mascot concept 

guideline was 

drafted. 

Branding 

image  

6/28/2019 General 

public  

A soft copy is available. 

 

Awareness Raising 

Material from 

Baramey 

Production (Music 

Video, Animation, 

Theme Song, 

Pledge) 

Video Between 

11/6/2019 

and 

12/5/2019 

General 

Public 

https://www.facebook.com/ba

rameyofficial/videos/2760874

500623931/?__tn__=kCH-

R&eid=ARBPHc2y2qZtGolMD

w8UXO-adJtyGLBsqg0gb- 

 

https://www.facebook.com/ba

rameyofficial/videos/5712804

00316768/?__so__=permalink

&__rv__=related_videos 

 

4R Posters for 

general events and 

they are now used 

by Ministry of 

Education, Youth 

and Sport for public 

awareness raising.  

Poster 11/20/2019 General 

Public 

https://www.kh.undp.org/cont

ent/cambodia/en/home/proje

cts/our-action-for-plastic-

pollution-in-cambodia/what-

we-re-doing-to-combat-

plastic-0.html 

https://www.facebook.com/barameyofficial/videos/2760874500623931/?__tn__=kCH-R&eid=ARBPHc2y2qZtGolMDw8UXO-adJtyGLBsqg0gb-
https://www.facebook.com/barameyofficial/videos/2760874500623931/?__tn__=kCH-R&eid=ARBPHc2y2qZtGolMDw8UXO-adJtyGLBsqg0gb-
https://www.facebook.com/barameyofficial/videos/2760874500623931/?__tn__=kCH-R&eid=ARBPHc2y2qZtGolMDw8UXO-adJtyGLBsqg0gb-
https://www.facebook.com/barameyofficial/videos/2760874500623931/?__tn__=kCH-R&eid=ARBPHc2y2qZtGolMDw8UXO-adJtyGLBsqg0gb-
https://www.facebook.com/barameyofficial/videos/2760874500623931/?__tn__=kCH-R&eid=ARBPHc2y2qZtGolMDw8UXO-adJtyGLBsqg0gb-
https://www.facebook.com/barameyofficial/videos/571280400316768/?__so__=permalink&__rv__=related_videos
https://www.facebook.com/barameyofficial/videos/571280400316768/?__so__=permalink&__rv__=related_videos
https://www.facebook.com/barameyofficial/videos/571280400316768/?__so__=permalink&__rv__=related_videos
https://www.facebook.com/barameyofficial/videos/571280400316768/?__so__=permalink&__rv__=related_videos
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TV Commercial on 

the impact of 

plastic and its 

alternatives,  

TV 

Commercial 

11/12/2019 General 

Public 

https://www.youtube.com/wa

tch?v=FAerIdp7v9c&feature=

youtu.be 

Policy Regulation 

Reports 

Report 12/13/2019 MoE and 

NCSD Staff 

https://www.kh.undp.org/cont

ent/cambodia/en/home/proje

cts/our-action-for-plastic-

pollution-in-cambodia/what-

we-re-doing-to-combat-

plastic-0.html 

You-led plastic 

competition    

Videos 11/30/2019 RUPP Clean 

and Green 

Team 

Soft copies are available. 

BESD annual result 

was projected at 

the learning event 

in December. 

Video 12/26/2019 NCSD/UNDP A soft copy is available.  

Post-event Vox pop 

video was 

produced about 

their participation 

perspectives to act 

after the annual 

learning forum. 

Video 12/31/2019 UNDP A soft copy is available. 

 

 

 

 

Was the 

project 

cited/quoted

/featured in 

media 

reports/articl

es?  

If yes, please 

provide link to 

article/video. 

Three news articles published our work relating to Cambodia’s commitment 

to the circular economy as the following: 

 

1. Business Time “Cambodia Is Taking Big Steps in Adopting A Circular 

Economy” 

2. Bangkok Post, “Cambodia puts circular economy in motion” 

3. Khmer Time, “Youth urged to curb plastic use”  

 

 

Four news articles published our work relating to the National Forum on Actions 

Against Plastic and waster festival rubbish campaign. 

1. The Khmer Times | Call for more action to reduce plastic waste 

https://www.khmertimeskh.com/50666784/call-for-more-action-to-
reduce-plastic-waste/ 

https://www.kh.undp.org/content/cambodia/en/home/projects/our-action-for-plastic-pollution-in-cambodia/what-we-re-doing-to-combat-plastic-0.html
https://www.kh.undp.org/content/cambodia/en/home/projects/our-action-for-plastic-pollution-in-cambodia/what-we-re-doing-to-combat-plastic-0.html
https://www.kh.undp.org/content/cambodia/en/home/projects/our-action-for-plastic-pollution-in-cambodia/what-we-re-doing-to-combat-plastic-0.html
https://www.kh.undp.org/content/cambodia/en/home/projects/our-action-for-plastic-pollution-in-cambodia/what-we-re-doing-to-combat-plastic-0.html
https://www.kh.undp.org/content/cambodia/en/home/projects/our-action-for-plastic-pollution-in-cambodia/what-we-re-doing-to-combat-plastic-0.html
https://www.kh.undp.org/content/cambodia/en/home/projects/our-action-for-plastic-pollution-in-cambodia/what-we-re-doing-to-combat-plastic-0.html
https://en.businesstimes.cn/articles/112728/20190527/cambodia-is-taking-big-steps-in-adopting-a-circular-economy.htm
https://www.bangkokpost.com/lifestyle/social-and-lifestyle/1684204/cambodia-puts-circular-economy-in-motion?fbclid=IwAR10iLj70czS93vq7yyd99Chy2hgOM0sixdjVguayooG_HR7L3aQMeBYwXw
https://www.khmertimeskh.com/50609125/youth-urged-to-curb-plastic-use/?fbclid=IwAR1pA36HkdJ5jGqXv0Hw6HsgQCv10mBS06g50j0M9oFlSgGoO7jnp2-3Hqs
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.khmertimeskh.com%2F50666784%2Fcall-for-more-action-to-reduce-plastic-waste%2F&data=02%7C01%7Cmichael.wasserman%40undp.org%7Cd897b39124c14070dc3408d77a272e04%7Cb3e5db5e2944483799f57488ace54319%7C0%7C0%7C637112180999188055&sdata=Lo7NbR1Ektz6cOs1J9kUef6cG27nbrJR%2FkrqRp%2BfjOk%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.khmertimeskh.com%2F50666784%2Fcall-for-more-action-to-reduce-plastic-waste%2F&data=02%7C01%7Cmichael.wasserman%40undp.org%7Cd897b39124c14070dc3408d77a272e04%7Cb3e5db5e2944483799f57488ace54319%7C0%7C0%7C637112180999188055&sdata=Lo7NbR1Ektz6cOs1J9kUef6cG27nbrJR%2FkrqRp%2BfjOk%3D&reserved=0
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2. The Phnom Penh Post | Gov’t set to act on plastic waste 

https://www.phnompenhpost.com/national/govt-set-act-plastic-waste 

3. Xinhua News | Cambodia calls for more action to reduce plastic waste  

http://www.xinhuanet.com/english/2019-12/04/c_138604884.htm 

4. The Ministry of Information | More Action Should Be Taken Against 

Plastic Waste 

https://www.information.gov.kh/detail/368015  

5.  Khmer time | English |Water Festival rubbish collectors thanked for 

work (https://www.khmertimeskh.com/659151/water-festival-rubbish-

collectors-thanked-for-

work/?fbclid=IwAR1verjSWXvQjJhDBLFt_3LfSPlJkL-yqpE9cK48Kzu_g-

BixW1fYQli2iw) 

 

6. Khmer time | English |Water Festival concert to promote clean 

environment (https://www.khmertimeskh.com/657652/water-festival-
concert-to-promote-clean-environment/) 

 

 

Radio news published on food festival regarding plastic reduction Kon Slab 

Phrea held on  23,24 Nov 2019  

 

1. Lotus Radio | Khmer | Love for the food 

https://www.facebook.com/LotusRadio/videos/443787676340012/  

 

2. Expression Hub | Khmer | Food  

https://www.facebook.com/expressionshub2018/videos/558240598292950/?_

_tn__=kCH-

R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3

z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11l

XNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__[0]=68.ARAVHv

4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-

Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8

HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-

cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1

wtMzx7xPieDoVJMI5d-

RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDj

Se7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM  

 

 

PROJECT IMPLEMENTATION CHALLENGES 
a. Updated Project Risks and Actions  

See Annex 1 below for newly identified risks and actions. 

 

https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.phnompenhpost.com%2Fnational%2Fgovt-set-act-plastic-waste&data=02%7C01%7Cmichael.wasserman%40undp.org%7Cd897b39124c14070dc3408d77a272e04%7Cb3e5db5e2944483799f57488ace54319%7C0%7C0%7C637112180999188055&sdata=JnOdSMF70WMTIaDwbTACuC0qmNfjTR3K98pBCXz7XoI%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.xinhuanet.com%2Fenglish%2F2019-12%2F04%2Fc_138604884.htm&data=02%7C01%7Cmichael.wasserman%40undp.org%7Cd897b39124c14070dc3408d77a272e04%7Cb3e5db5e2944483799f57488ace54319%7C0%7C0%7C637112180999198049&sdata=JWoatJZzwnQLoigS267frLAZ0gsOd6FG7VclCi7qUBY%3D&reserved=0
https://eur03.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.information.gov.kh%2Fdetail%2F368015&data=02%7C01%7Cmichael.wasserman%40undp.org%7Cd897b39124c14070dc3408d77a272e04%7Cb3e5db5e2944483799f57488ace54319%7C0%7C0%7C637112180999198049&sdata=Smn5XtT2RftAT6vUU%2Fc3N%2Br4ECq4xzs4VLp%2FC918mT4%3D&reserved=0
https://www.khmertimeskh.com/659151/water-festival-rubbish-collectors-thanked-for-work/?fbclid=IwAR1verjSWXvQjJhDBLFt_3LfSPlJkL-yqpE9cK48Kzu_g-BixW1fYQli2iw
https://www.khmertimeskh.com/659151/water-festival-rubbish-collectors-thanked-for-work/?fbclid=IwAR1verjSWXvQjJhDBLFt_3LfSPlJkL-yqpE9cK48Kzu_g-BixW1fYQli2iw
https://www.khmertimeskh.com/659151/water-festival-rubbish-collectors-thanked-for-work/?fbclid=IwAR1verjSWXvQjJhDBLFt_3LfSPlJkL-yqpE9cK48Kzu_g-BixW1fYQli2iw
https://www.khmertimeskh.com/659151/water-festival-rubbish-collectors-thanked-for-work/?fbclid=IwAR1verjSWXvQjJhDBLFt_3LfSPlJkL-yqpE9cK48Kzu_g-BixW1fYQli2iw
https://www.khmertimeskh.com/657652/water-festival-concert-to-promote-clean-environment/
https://www.khmertimeskh.com/657652/water-festival-concert-to-promote-clean-environment/
https://www.facebook.com/LotusRadio/videos/443787676340012/
https://www.facebook.com/expressionshub2018/videos/558240598292950/?__tn__=kCH-R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11lXNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__%5b0%5d=68.ARAVHv4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1wtMzx7xPieDoVJMI5d-RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDjSe7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM
https://www.facebook.com/expressionshub2018/videos/558240598292950/?__tn__=kCH-R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11lXNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__%5b0%5d=68.ARAVHv4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1wtMzx7xPieDoVJMI5d-RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDjSe7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM
https://www.facebook.com/expressionshub2018/videos/558240598292950/?__tn__=kCH-R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11lXNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__%5b0%5d=68.ARAVHv4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1wtMzx7xPieDoVJMI5d-RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDjSe7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM
https://www.facebook.com/expressionshub2018/videos/558240598292950/?__tn__=kCH-R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11lXNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__%5b0%5d=68.ARAVHv4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1wtMzx7xPieDoVJMI5d-RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDjSe7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM
https://www.facebook.com/expressionshub2018/videos/558240598292950/?__tn__=kCH-R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11lXNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__%5b0%5d=68.ARAVHv4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1wtMzx7xPieDoVJMI5d-RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDjSe7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM
https://www.facebook.com/expressionshub2018/videos/558240598292950/?__tn__=kCH-R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11lXNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__%5b0%5d=68.ARAVHv4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1wtMzx7xPieDoVJMI5d-RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDjSe7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM
https://www.facebook.com/expressionshub2018/videos/558240598292950/?__tn__=kCH-R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11lXNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__%5b0%5d=68.ARAVHv4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1wtMzx7xPieDoVJMI5d-RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDjSe7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM
https://www.facebook.com/expressionshub2018/videos/558240598292950/?__tn__=kCH-R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11lXNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__%5b0%5d=68.ARAVHv4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1wtMzx7xPieDoVJMI5d-RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDjSe7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM
https://www.facebook.com/expressionshub2018/videos/558240598292950/?__tn__=kCH-R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11lXNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__%5b0%5d=68.ARAVHv4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1wtMzx7xPieDoVJMI5d-RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDjSe7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM
https://www.facebook.com/expressionshub2018/videos/558240598292950/?__tn__=kCH-R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11lXNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__%5b0%5d=68.ARAVHv4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1wtMzx7xPieDoVJMI5d-RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDjSe7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM
https://www.facebook.com/expressionshub2018/videos/558240598292950/?__tn__=kCH-R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11lXNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__%5b0%5d=68.ARAVHv4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1wtMzx7xPieDoVJMI5d-RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDjSe7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM
https://www.facebook.com/expressionshub2018/videos/558240598292950/?__tn__=kCH-R&eid=ARB_U3rWzUjvI9CWV6UuVjNhC60nwgrsK3LqOhEMyscNjrANqQsely3z3s4lZ5ijG3LwSZO6kBSAPmI_&hc_ref=ARQHGzLSqdY4_oe30jSzfRhal6HRJ11lXNbCLAtleGQd7BOHsEtCjEcmmi1AbvL11vo&fref=nf&__xts__%5b0%5d=68.ARAVHv4-D7h2HPdCaqfg3gLmlClexsluIIZY8ndwXKVc1nD0TMiyNC9V-Ruv9McdXg0pPtDsHcCJYy3BJnAw6FmvuIM1xujFD8rULymgqkR7z4yho7SW8HcNNVfYme9u756EB7N4s7Ev_FYpQM3FIR-J-SshgdVq-cVmdVm1H98qYy_RcAcDiIS2XovY4phVr3cvm8VP7pD7EmwN6FsBP03AAbYE1wtMzx7xPieDoVJMI5d-RGpgi5tneSlH52RHn4WwxdJXR4km7qYSyeyfwCLJaEmLXkXwC2uYohFluJLlbDjSe7obyf4L8doNTEoj30bvmcdv4ILyRRUaDAxpzxwiQGkqNIwD3DiV_pM
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b. Updated Project Issues and Actions  

See Annex 2 below for newly identified project issues and actions. 

 

KEY LESSONS LEARNT 
 

1. The BESD project activities were instrumental, in testing new approaches and 

innovation in the areas of NRM, waste management and energy. For instance, the 

BESD enabled the MoE to advance policy dialogues with the aim of operationalizing PES. 

The BESD also helped the  MOE’s newly established taskforce on plastic to implement a 

number of new priority activities  (e.g. research, communication campaigns, public forum). 

The BESD works on solar energy further opened up policy dialogues on the opportunities 

and benefits of solar energy in contributing to the national goal of providing energy for 

all.  

  

2. Strategic communication is key to outreach a wider segment of a society:  The BESD 

project engaged Baramey production, for creative outreach, communication, and 

campaigns to raise public awareness about plastic challenges and to call for public actions. 

Engaging the Cambodian celebrity in a range of communication activities  proved highly 

effective in outreaching a  wider segment of Cambodia. A total of 10 million people 

accessed awareness raising videos on the Facebook page supported under the project.  

 

3. Aligning BESD project plans with the priorities of implementing partners will 

increase their ownership and buy-in. The first six months of 2019 BESD spent significant 

time on operational, procurement and negotiation to identify the best ways to implement 

the activities among key responsible departments. Project components which were well 

integrated into existing partner activities were more likely to be implemented on time. 

Some plans for 2019 have moved to 2020 until they are able to be incorporated within the 

responsible departments’ rolling plans and responsible technical focal points are settled. 

 

4. Open communication and prior notification among Board members and donor is 

key to enhance understanding of project issues and challenges and improve the 

project’s ability to address project roadblocks in a timely manner. BESD is a platform 

that brings together a diverse set of actors in three major sectors Environment, Waste 

and Energy. Some sectors intersect each other while others operate more in isolation. 

Communication is the most effective way for the project to ensure that everyone 

connects and receives the vital information of the project.   

 

5. An annual learning event is key to engage implementing partners, share common 

goals, express challenges and integrate identified priorities into  planning within 
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the landscape. As the BESD project intersects several sectors the BESD team has a 

unique understanding of who the actors are in the wider landscape. During last year’s 

event, BESD was viewed by many participants as the key partner who could connect 

them with other stakeholders. The learning event becomes a very important event for 

providing opportunities for all of the stakeholders BESD knows to connect with each 

other and learn.  

 

6. Building institutional capacity is key for development but risk should be 

thoroughly mitigated to ensure project completion. SEAC was listed in the project 

design aiming to build capacity amongst the organization. This was done to enable the 

organization to coordinate better in the promotion of solar energy and participate in the 

development of solar related policies or new technology user guidelines. Due to 

difficulties in appointing new board members and recruiting the required staff the 

required progress was not made. In the end the grant agreement was terminated. In the 

future it should be clarified that the grantees are fully capable of managing project 

funds.  
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ANNEX 1: RISK LOG  
# Description Date 

Identified 

Type Impact & 

Probability 

Countermeasures / 

Management response 

Owner Submitted, 

updated by 

Last 

Update 

Status 

1 Programme inputs 

(funds, human 

resources, etc.) are not 

mobilized in a timely 

fashion  

30 April 

2019 

 

 

 

 

Organiz

ational 

 

 

 

P=4 

I= 4 

 

 

The project team has 

been working with 

technical focal persons 

who are responsible for 

planning and 

recruitment.  Those 

include NCSD team, line 

departments of MoE, 

NCDD-S project support 

team and MME project 

team.  

• Support in 

developing ToRs for 

required positions 

required; 

• Sharing the UNDP 

recruitment procure 

process and int-

conflict of interest 

guidelines. 

• Recruit a team of 

juror researchers to 

accelerate the 

research on plastic 

and food packaging 

boxes. 

Project 

Director (H.E. 

Dr. Tin 

Ponlok) was 

assigned in 

March 2019.  

 

UNDP CO 

team assigned 

technical 

team and 

Programme 

Analyst and 

Project 

Assistant (see 

the updated 

Project 

Structure in 

the Board 

Meeting on 

11 March 

2019.   

 

 

 

Mr. Sony 

Oum, 

Project 

Manager 

 

 

 

 

 

P=3 

I=4 

 

 

 

Two long-term 

agreement 

consultants are 

on board.  

 

NCSD is 

processing the 

recruitment of 

its PMU staff.  
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# Description Date 

Identified 

Type Impact & 

Probability 

Countermeasures / 

Management response 

Owner Submitted, 

updated by 

Last 

Update 

Status 

2 It is time consuming 

for responsible 

partners to open a 

bank account for this 

project. This leads to a 

delay in funds transfer 

for them to implement 

their responsible 

activities. 

Late June 

2019 

Organiz

ational 

 

P=3 

I=4 

UNDP issued a more 

flexible letter to request 

for opening a bank 

account without a 

preferable bank.  

Follow and encourage 

the focal points of NCSD 

and NCDD-S to follow up 

with its organizations, 

Ministry of Economy and 

Finance and respective 

banks regularly.  

One transfer was made 

to MME in late June and 

induction session will be 

done in July. 

Our UNDP 

team are fully 

aware of this 

and we have 

been working 

closely with all 

responsible 

partners to 

accelerate the 

administrative 

process. 

 

 

Mr. Sony 

Oum, 

Project 

Manager 

 

P=2 

I=3 

It is most 

likely to 

transfer the 

money to 

NCSD and 

NCDD-S in 

the next 

quarter.  

3 Unrealistic budget 

allocated for some 

activity output seem 

unrealistic, for example 

household benefit 

from solar energy 

May 2019 Financi

al 

 

P=3 

I=2 

Discussed with the donor 

to reduce the target 

households based on 

realistic lesson learned 

from other projects.  

 

MME agrees to revised 

households from 300 to 

200.  

UNDP Energy 

Team  

Ngov-Veng 

Chheng 

P=2 

I=2 

LOA was signed 

off by MME and 

new target is 

being 

implemented 
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# Description Date 

Identified 

Type Impact & 

Probability 

Countermeasures / 

Management response 

Owner Submitted, 

updated by 

Last 

Update 

Status 

4 Progress of activities to 

be implemented by 

SEAC is very slow. 

SEAC has difficulties in 

appointing new board 

members and 

recruiting the required 

staff. If no progress 

achieved by end of 

2019.  

 

02 

December 

2019 

Organiz

ational 

 

P=3 

I=4 

The contract with SEAC 

might need to be 

terminated and unused 

fund needs to be 

reimbursed. 

UNDP Energy 

Team 

Visal Veng P=2 

I=2 

E-mail 

notification was 

sent to SEAC 

and termination 

letter will be 

issued shortly 
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ANNEX 2: PROJECT IMPLEMENATION ISSUES AND ACTIONS  
Component Issues Action taken By whom By when 

1) NRM and 

PES 

LOAs to GDLC was done in 

late this year, leading to 

delay in some activities  

• Adoptive planning was 

implemented with NCSD 

and DGLC in easing the 

operation procedures 

PMU/NCSD Nov-December 2019 

PES operation requires 

additional assessments in 

supply side and policy 

support  

• Two assessments on water 

and willingness-to-pay 

conducted 

• Policy recommendations are 

being reviewed by NCSD for 

Minister to approve 

Consultants and 

BESD project 

team 

December 2019 

Water system in Po Pel was 

constructed with reuse of 

small GEF grant funded solar 

• The project management 

met and agreed to co-fund 

the project and make the 

village more united in 

drinking water management.  

• The water management 

committee will be 

reselected, but the fee 

system and regulations 

created by the small GEF 

grant will be kept as it was.  

• Field monitoring visit was 

jointly conducted by both 

project managers together 

with ADF team to reflect 

Sony and ADF 

and GEF Small 

Grant 

Programme 

Manager 

January 2020 
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community view on the 

share project facilities  

2) Circular 

Economy  

There was a delay in signing 

LOAs between NCSD and 

two departments: 1) Green 

Economy and 2) Solid Waste 

Management due to 

difficulties in creating bank 

sub-accounts and focal 

points for implementing the 

projects.  

• A series of meeting with 

NCSD PMU and respective 

departments to speed the 

process.  

• Support the PMU with inter-

department LOAs 

Sony Oum and 

Sreykhuoch Kim 

and NCSD PMU 

November-December 

2019 

Delay in piloting municipal 

waste management in Kep 

by NCDD-S due to 

mainstream the plan into 3-

rolling plan 

• Conducted follow-up 

meeting with  NCDDS team 

and revised the workplan to 

reflect the reality.  

Sony Oum and 

Sreykhuoch Kim 

and NCDDS focal 

points  

November 2019 

3) Solar Energy  One of the grantees (SEAC) 

has not been able to deliver 

the service due to staff 

movement with the 

secretariat level 

• Had a couple of meeting to 

resolve this problem with 

agreed pints to recruit 

required staff members.  

• After the potential measures 

were unsuccessful, the 

contract is now terminated 

with an official letter 

Visal Veng, Sony 

Oum, Ivo 

Besselink , Leif 

Moberg and 

SEAC Secretariat   

November 2019 and 

February 2020 

Some planned activities 

under LoA with MME were 

postponed to early 2020 

due to awaiting for technical 

• Revised the workplan and 

developed a more feasible 

timeline with MME  

Visal Veng and 

Sarasy Chiphong 

(MME focal 

point) 

 

December 2019 
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guideline of Sola Home 

System to be developed.  

 

 

 


